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designation.

1.3.2   Soft Metric

a.  A soft metric measurement is indicated by an SI value which is a 
mathematical conversion of the I-P value shown in parentheses 
(e.g. 38.1 mm (1-1/2 inches)).  Soft metric measurements are used 
for measurements pertaining to products, test values, and other 
situations where the I-P units are the standard for manufacture, 
verification, or other controlling factor.  The I-P value shall 
govern while the metric measurement is provided for information.

b.  A soft metric measurement is also indicated for products that are 
manufactured in industry designated metric dimensions but are 
required by law to allow substitute I-P products.  These 
measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in 
parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8 
inches)).

1.3.3   Neutral

A neutral measurement is indicated by an identifier which has no expressed 
relation to either an SI or an I-P value (e.g., American Wire Gage (AWG) 
which indicates thickness but in itself is neither SI nor I-P).

1.4   COORDINATION

Discrepancies, such as mismatches or product unavailability, arising from 
use of both metric and non-metric measurements and discrepancies between 
the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.

1.5   RELATIONSHIP TO SUBMITTALS

Submittals for Government approval or for information only shall cover the 
SI or I-P products actually being furnished for the project.  The 
Contractor shall submit the required drawings and calculations in the same 
units used in the contract documents describing the product or requirement 
unless otherwise instructed or approved.  The Contractor shall use 
ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.

       -- End of Section --
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SECTION 01 11 00

SUMMARY OF WORK
07/07

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM E 2114 (2000; R 2005) Standard Terminology for 
Sustainability Relative to the Performance 
of Buildings

U.S. GREEN BUILDING COUNCIL (USGBC)

LEED (2002; R 2005) Leadership in Energy and 
Environmental Design(tm) Green Building 
Rating System for New Construction 
(LEED-NC)

1.2   DEFINITIONS

Definitions pertaining to sustainable development are as defined in 
ASTM E 2114, Section 01 35 40.00 20 ENVIRONMENTAL MANAGEMENT, and as 
specified.

a.  "Environmentally preferable products" have a lesser or reduced 
effect on the environment in comparison to conventional products and 
services.  This comparison may consider raw materials acquisition, 
production, manufacturing, packaging, distribution, reuse, operation, 
maintenance, or disposal of the product.

b.  "Indoor environmental quality" is the physical characteristics of 
the building interior that impact occupants, including air quality, 
illumination, acoustics, occupant control, thermal comfort, 
daylighting, and views.

c.  "Operational performance" is the functional behavior of the 
building as a whole or of the building components.

d.  "Sustainability" is the balance of environmental, economic, and 
societal considerations.

1.3   WORK COVERED BY CONTRACT DOCUMENTS

1.3.1   Project Description

The work includes constructing a one-story Explosive Ordnance Disposal 
(EOD) Team Operations and Training Facility addition to Bldg. FC292, 
equipment and vehicle parking, and incidental related work.  Facility will 
incorporate sustainable design features.

SECTION 01 11 00  Page 1
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1.3.2   Location

The work shall be located at the Marine Corps Base, Camp Lejeune, NC, 
approximately as indicated.  The exact location will be shown by the 
Contracting Officer.

1.4   PROJECT ENVIRONMENTAL GOALS

Contractor shall distribute copies of the Environmental Goals to each 
subcontractor and the Contracting Officer.  The overall goal for design, 
construction, and operation is to produce a building that meets the 
functional program needs and incorporates the principles of 
sustainability.  Specifically:

a.  Preserve and restore the site ecosystem and biodiversity; avoid 
site degradation and erosion.  Minimize offsite environmental impact.

b.  Use the minimum amount of energy, water, and materials feasible to 
meet the design intent.  Select energy and water efficient equipment 
and strategies.

c.  Use environmentally preferable products and decrease toxicity level 
of materials used.

d.  Use renewable energy and material resources.

e.  Optimize operational performance (through commissioning efforts) in 
order to ensure energy efficient equipment operates as intended.  
Consider the durability, maintainability, and flexibility of building 
systems.

f.  Manage construction site and storage of materials to ensure no 
negative impact on the indoor environmental quality of the building.

g.  Reduce construction waste through reuse, recycling, and supplier 
take-back.

1.4.1   Independent Verification

1.4.1.1   US Green Building Council (USGBC) - LEED(tm) Rating System

Provide completed project in compliance with USGBC LEED-NC(tm) v2.2 (LEED), 
level certified requirements.

1.5   EXISTING WORK

In addition to "FAR 52.236-9, Protection of Existing Vegetation, 
Structures, Equipment, Utilities, and Improvements":

a.  Remove or alter existing work in such a manner as to prevent 
injury or damage to any portions of the existing work which remain.

b.  Repair or replace portions of existing work which have been 
altered during construction operations to match existing or 
adjoining work, as approved by the Contracting Officer.  At the 
completion of operations, existing work shall be in a condition 
equal to or better than that which existed before new work started.
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1.6   LOCATION OF UNDERGROUND FACILITIES

Obtain digging permits prior to start of excavation.  Scan the construction 
site with  electromagnetic or sonic equipment, and mark the surface of the 
ground or paved surface where existing underground utilities are 
discovered.  Verify the elevations of existing piping, utilities,and any 
type of underground or encased obstruction not indicated to be specified or 
removed but indicated or discovered during scanning in locations to be 
traversed by piping, ducts, and other work to be conducted or installed.  
Verify elevations before installing new work closer than nearest manhole or 
other structure at which an adjustment in grade can be made.

1.6.1   Notification Prior to Excavation

Notify the Contracting Officer at least 15 days prior to starting 
excavation work.

1.7   Navy and Marine Corps (NMCI) Coordination Requirements

1.7.1   NMCI Contractor Access

The NMCI Contractor must be allowed access to the facility towards the end 
of construction (finishes 90% complete, rough-in 100% complete, Inside 
Plant (ISP)/Outside Plant (OSP) infrastructure in place) to provide 
equipment in the telecommunications rooms and make final connections.  The 
construction contractor will be required to coordinate his efforts with the 
NMCI contractor to facilitate joint use of building spaces during the final 
phases of construction.  After the Contracting Officer has facilitated 
coordination meetings between the two contractors, the construction 
contractor must, within one week, incorporate the effort of additional 
contractor coordination into his construction schedule to demonstrate his 
plan for maintaining the contract duration.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 14 00

WORK RESTRICTIONS
07/07

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

List of Contact Personnel; G

1.2   SPECIAL SCHEDULING REQUIREMENTS

a.  Permission to interrupt any Activity roads, railroads, and/or 
utility service shall be requested in writing a minimum of 15 
calendar days prior to the desired date of interruption.

1.3   CONTRACTOR ACCESS AND USE OF PREMISES

1.3.1   Activity Regulations

Ensure that Contractor personnel employed on the Activity become familiar 
with and obey Activity regulations.  Keep within the limits of the work and 
avenues of ingress and egress.  Wear hard hats in designated areas.  Do not 
enter any restricted areas unless required to do so and until cleared for 
such entry.  The Contractor's equipment shall be conspicuously marked for 
identification.

1.3.1.1   Subcontractors and Personnel Contacts

Furnish a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists.

1.3.1.2   Identification Badges

Identification badges, if required, will be furnished without charge. 
Application for and use of badges will be as directed.  Furnish a completed 
EMPLOYMENT ELIGIBILITY VERIFICATION (DHS FORM I-9) form for all personnel 
requesting badges.  This form is available at
http://uscis.gov/graphics/formsfee/forms/files/i-9.pdf.  Immediately report 
instances of lost or stolen badges to the Contracting Officer.

1.3.1.3   Personnel Entry Approval

Failure to obtain entry approval will not affect the contract price or time 
of completion.

SECTION 01 14 00  Page 1



EOD BUILDING FC292 ADDITION 07P1224
MCB CAMP LEJEUNE, NC EPROJECTS W.O. NO.: 561713

1.3.1.4   No Smoking Policy

Smoking is prohibited within and outside of all buildings on installations 
under the cognizance of NAVFAC except in designated smoking areas.  This 
applies to existing buildings, buildings under construction and buildings 
under renovation.  Discarding tobacco materials other than into designated 
tobacco receptacles is considered littering and is subject to fines.  The 
Contracting Officer will identify designated smoking areas.

1.3.2   Working Hours

Regular working hours shall consist of an 8 1/2 hour period established by 
the Contracting Officer, Monday through Friday, excluding Government 
holidays.

1.3.3   Work Outside Regular Hours

Work outside regular working hours requires Contracting Officer approval.  
Make application 15 calendar days prior to such work to allow arrangements 
to be made by the Government for inspecting the work in progress.  During 
periods of darkness, the different parts of the work shall be lighted in a 
manner approved by the Contracting Officer.

1.3.4   Occupied Buildings

The Contractor shall be working around existing buildings which are 
occupied.  Do not enter the buildings without prior approval of the 
Contracting Officer.

1.3.5   Utility Cutovers and Interruptions

a.  Make utility cutovers and interruptions after normal working hours 
or on Saturdays, Sundays, and Government holidays.  Conform to 
procedures required in the paragraph "Work Outside Regular Hours."

b.  Ensure that new utility lines are complete, except for the 
connection, before interrupting existing service.

c.  Interruption to water, sanitary sewer, storm sewer, telephone 
service, electric service, and fire alarm shall be considered 
utility cutovers pursuant to the paragraph entitled "Work Outside 
Regular Hours."

d.  Operation of Station Utilities:  The Contractor shall not operate 
nor disturb the setting of control devices in the station 
utilities system, including water, sewer, and electrical 
services.  The Government will operate the control devices as 
required for normal conduct of the work.  The Contractor shall 
notify the Contracting Officer giving reasonable advance notice 
when such operation is required.

1.4   SECURITY REQUIREMENTS

Contract Clause "FAR 52.204-2, Security Requirements and Alternate II," 
"FAC 5252.236-9301, Special Working Conditions and Entry to Work Area," and 
the following apply:

SECTION 01 14 00  Page 2
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1.4.1   Business Access Security Requirements, Camp Lejeune, NC

1.4.1.1   Business Access Definition

Contractor/subcontractor employees requiring installation access to MCB, 
Camp Lejeune or MCAS New River, N.C. must obtain a Business Access 
Identification Badge for that particular installation.  Regularly scheduled 
delivery personnel, to include FEDEX, UPS, pick-up and deliveries, should 
also follow the Business Access guidelines described below.  Personnel 
requiring Business Access Identification Badges shall submit all 
documentation listed below.  Badges are not required if the contracted 
position requires the employee to obtain a Common Access Card (CAC) which 
will be identified separately within the Government contract.

1.4.1.2   Installation Security Access Requirements

Contractor shall accomplish the security requirements below within 10 days 
after award or prior to performance under the contract.

1.4.1.3   Business Access Identification Badge Requirement

In order to obtain a Business Access Identification Badge for access to 
MCB, Camp Lejeune, and satellite activities, or MCAS New River, NC, all 
personnel providing services under this contract shall be required to 
present the documentation below to the following offices, as applicable:

a.  MCB, Camp Lejeune, NC and its satellite activities.  Report as follows:

1.  Identification Card Center, 59 Molly Pitcher Road for badge 
(910-451-2727).

b.  MCAS New River, NC.  Report as follows:

1.  S-4 (Facilities Office), Bldg AS-211 (1st Deck) for registration 
on contractor's list (910-449-6310).

2.  Pass and Identification Office, Bldg AS-211 (1st Deck) for badge 
and vehicle decal (910-449-5427/5428).

1.4.1.4   Documentation

a.  Photo ID:

Valid state or federal issued picture identification card.  
Acceptable documents include state drivers license, DMV issued 
photo identification, or alien registration card.

b. Proof of Employee Citizenship or Legal Alien Status:

Acceptable documents include birth certificate, Social Security 
Cards, Immigration and Naturalization Service (INS) forms and 
passports.

c.  Proof of Criminal Records Check:

Proof of a criminal records check from the county or state where 
the employee has resided for the previous two years (or length of 
legal residence for foreign nationals in the U.S. for less than 
two years).  Criminal background records checks must be from a 
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credible source.  Many credible sources exist, but some examples 
include the County Courthouse, Infolink Screening Services, Inc. 
(www.infolinkscreening.com), IntegraScan Criminal Records Checks 
(www.integrascan.com), Intelius Employee Screening 
(www.Intelius.com), and Castle Branch www.castlebranch.com).  
Subsequent to the initial criminal background records checks, 
local criminal records checks shall be conducted annually prior to 
renewal of badges for reevaluation.

d.  Letter Provided By Contracting Officer Indicating Contract:

Letter provided by Contracting Officer indicating contract, 
contract period and prime contractor.  Proof of employment on a 
valid Government contract (e.g., a letter on company letterhead 
from the prime contractor including contract number and term).

1.4.1.5   Denial of Access

Installation access shall be denied if it is determined that an employee:

a.  Is on the National Terrorist Watch List

b.  Is illegally present in the United States.

c.  Is subject to an outstanding warrant.

d.  Has knowingly submitted an employment questionnaire with false or 
fraudulent information.

e.  Has been issued a debarment order and is currently banned from military 
installations.

f.  Is a Registered Sexual Offender, or has any Felony Conviction within 
the past two years.

1.4.1.6   Appeal Process

All appeals should be directed to the Base Inspector's Office for any 
individual that has been denied access to the Base.

1.4.1.7   Display and Disposition of Badges

Contractors/subcontractors shall prominently display their badges on their 
person at all times.  Upon completion/termination of this contract or an 
individual's employment, the Contractor shall collect and turn in to the 
Pass & ID Office all badges.  If the Contactor fails to obtain the 
employee's badge, the Pass & ID Office shall be notified within 24 hours.  
During the contract performance period contractors will immediately report 
instances of lost or stolen badges to the issuing pass and identification 
office.

1.4.1.8   Contractor and Subcontractor Vehicle Requirements

Each vehicle to be used in contract performance shall show the Contractor's 
or subcontractor's name so that it is clearly visible and shall always 
display a valid state license plate and safety inspection sticker.  To 
obtain a vehicle decal, which will be valid for one year or contract 
period, whichever is shorter, Contractor or subcontractor vehicle operators 
shall provide to the Vehicle Registration Office, 60 Molly Pitcher Road for 
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vehicle decal (910-451-1158):

a.  An installation sponsor request forwarded to provost Marshall office.

b.  A valid form of Federal or state government I.D.

c.  If driving a motor vehicle, a valid driver's license, vehicle 
registration and proof of insurance.

Upon completion/termination of this contract or an individual's employment, 
the Contractor shall collect and turn in to Vehicle Registration all 
Government vehicle decals.  If any are not collected, the Contractor shall 
notify the Vehicle Registration Office within 24 hours.

1.4.1.9   Security Checks

Contractor personnel and vehicles shall only be present in locations 
relevant to contract performance.  All Contractor personnel entering the 
base shall conform to all Government regulations and are subject to such 
checks as may be deemed necessary to ensure that violations do not occur.  
Employees shall not be permitted on base when such a check reveals that 
their presence would be detrimental to the security of the base.  Subject 
to security regulations, the Government will allow access to an area for 
servicing equipment and/or performing required services.  Upon request, the 
Contractor shall submit to the Contracting Officer questionnaires and other 
forms as may be required for security purposes.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 20 00.00 20

PRICE AND PAYMENT PROCEDURES
07/06

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2005) Construction Equipment Ownership 
and Operating Expense Schedule, Vol 1-12

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Schedule of prices; G

1.3   SCHEDULE OF PRICES

1.3.1   Data Required

This contract requires the use of a cost-loaded Network Analysis Schedule.  
The information required for the Schedule of Prices will be entered as an 
intregal part of the Network Analysis Schedule (NAS) and its Mathematical 
Analysis.  Provide a detailed breakdown of the contract price, giving 
quantities for each of the various kinds of work, unit prices, and extended 
prices therefor.  Costs shall be summarized and totals provided for each 
construction category.

1.3.2   Construction Categories

The following construction categories apply to work covered by this 
specification:

    CATEGORY          DESCRIPTION

     13117       Telecommunications Center
     13510       Communication Lines Other Than Telephone
     13520       Telephone Lines
     14324       Marine Corps Explosive Ordnance Disposal
                     Team Facility
     81212       Transformer Station - Less Than 500 kV
     81220       Street Lighting
     81232       Underground Electrical Distribution Lines
     83210       Sanitary Sewer
     84210       Potable Water Distribution Line
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    CATEGORY          DESCRIPTION

     84320       Fire Protection Water Pumping Station
     85110       Roads
     85121       Vehicle Parking Unsurfaced
     85210       Parking Area
     85220       Sidewalk
     87215       Interior Fencing
     88010       Fire Alarm System
     93310       Demolition

Divide detailed breakdown into each construction category, stated in this 
contract.  Subcontractors who may be involved in work under more than one 
of these categories shall be advised of this requirement in order to 
furnish such data without delay.  Construction categories given above may 
be modified by the Contracting Officer as necessary during the course of the
 work.

Cost data accumulated under this section are required in the preparation of 
DD Form 1354.  Coordinate with Section 01 77 00.00 20 CLOSEOUT PROCEDURES 
paragraph "REAL PROPERTY RECORD".

1.3.3   Schedule Instructions

Payments will not be made until the cost-loaded NAS has been submitted to 
and accepted by the Contracting Officer.  Identify the cost for site work, 
and include incidental work to the 1.5 m line.  Identify costs for the 
building(s), and include work out to the 1.5 m line.  Work out to the 1.5 m 
line shall include construction encompassed within a theoretical line 1.5 m 
from the face of exterior walls and shall include attendant construction, 
such as cooling towers, placed beyond the 1.5 m line.

1.3.4   Schedule Requirements for HVAC TAB

The field work Section 23 08 00.00 20, "HVAC Testing/Adjusting/Balancing" 
shall be broken down in the cost-loaded NAS by separate line items which 
reflect measurable deliverables.  Specific payment percentages for each 
line item shall be determined on a case by case basis for each contract.  
The line items shall be as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to 
identify any feature, or the lack thereof, that would preclude 
successful testing and balancing of the project HVAC systems.  The 
resulting findings shall be submitted to the Government to allow 
correction of the design.  The progress payment shall be issued 
after review and approval of the report.

b.  Approval of the pre-field engineering report:  The TABS Agency 
submits a report which outlines the scope of field work.  The 
report shall contain details of what systems will be tested, 
procedures to be used, sample report forms for reporting test 
results and a quality control checklist of work items that must be 
completed before TABS field work commences.

c.  Season I field work:  Incremental payments are issued as the TABS 
field work progresses.  The TABS Agency mobilizes to the project 
site and executes the field work as outlined in the pre-field 
engineering report.  The HVAC water and air systems are balanced 
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and operational data shall be collected for one seasonal condition 
(either summer or winter depending on project timing).

d.  Approval of Season I report:  On completion of the Season I field 
work, the data is compiled into a report and submitted to the 
Government.  The report is reviewed, and approved, after ensuring 
compliance with the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest 
portions of the systems reported in the Season I report.  The 
purpose of these tests are to validate the accuracy and 
completeness of the previously submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all 
Season II field work, which is normally comprised mainly of taking 
heat transfer temperature readings, in the season opposite of that 
under which Season I performance data was compiled.  This data 
shall be compiled into a report and submitted to the Government.  
On completion of submittal review to ensure compliance with the 
pre-field engineering report scope, progress payment is issued.  
Progress payment is less than that issued for the Season I report 
since most of the water and air balancing work effort is completed 
under Season I.

1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8.

1.5   CONTRACTOR'S INVOICE

1.5.1   Content of Invoice

Requests for payment in accordance with the terms of the contract shall 
consist of the following:

a.  Contractor's Invoice on NAVFAC Form 7300/30, which shall show, in 
summary form, the basis for arriving at the amount of the invoice.

b.  Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form 
4-4330/110 (New 7/84)), with subcontractor and supplier payment 
certification.

c.  Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 (Rev. 
5/81)).

d.  Updated copy of submittal register.

e.  Network mathematical analysis.

f.  Include Contractor's Final Release Form.

g.  Materials on Site
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1.5.2   Quantities of Monthly Invoices and Supporting Forms

Forms will be furnished by the Contracting Officer.  Requests for payment 
shall be processed in accordance with "FAR 52.232-5, Payments Under 
Fixed-Price Construction Contracts."  Monthly invoices and supporting forms 
for work performed through the anniversary award date of the contract shall 
be submitted to the Contracting Officer within 5 calendar days of the date 
of invoice (e.g., contract award date is the 7th of the month, the date of 
each monthly invoice shall be the 7th and the invoice shall be submitted by 
the 12th of the month) in the following quantities:

a.  Contractor's invoice - Original and five copies

b.  Contractor's monthly estimate for voucher  - Original and two 
copies shall be required on jobs where there is a schedule of 
prices

c.  Affidavit - Original

d.  Updated submittal register - Two copies

e.  Network mathematical analysis - Three copies

f.  Contractor Safety Self Evaluation Checklist (original)

1.6   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

1.6.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions  permitted under the 
FAR and agency regulations including the following in accordance with "FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under 
or in connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand 
for overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as 
stated in Contract Clause "FAC 5252.236-9310, Record Drawings."

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
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       -- End of Section --
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SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS
04/07

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

List of contact personnel; G

1.2   MINIMUM INSURANCE REQUIREMENTS

Procure and maintain during the entire period of performance under this 
contract the following minimum insurance coverage:

a.  Comprehensive general liability:  $500,000 per occurrence

b.  Automobile liability:  $200,000 per person, $500,000 per 
occurrence for bodily injury, $20,000 per occurrence for property 
damage

c.  Workmen's compensation as required by Federal and State workers' 
compensation and occupational disease laws.  

d.  Employer's liability coverage of $100,000, except in States where 
workers compensation may not be written by private carriers,

e.  Others as required by State law.

1.3   CONTRACTOR PERSONNEL REQUIREMENTS

1.3.1   Subcontractors and Personnel

Furnish a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists.

1.3.2   Subcontractor Special Requirements

1.3.2.1   Space Temperature Control, HVAC TAB, and Apparatus Inspection

All contract requirements of Section 23 08 00.00 20 HVAC 
TESTING/ADJUSTING/BALANCING and Section 26 08 00 APPARATUS INSPECTION AND 
TESTING shall be accomplished directly by a first tier subcontractor, 
including the Commissioning Agent.  No work required by Section 
23 08 00.00 20 or 26 08 00 shall be accomplished by a second tier 
subcontractor.
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1.3.3   Contractor Personnel Requirements

Failure to obtain entry approval will not affect the contract price or time 
of completion.

1.4   SUPERVISION

Have at least one qualified supervisor capable of reading, writing, and 
conversing fluently in the English language on the job site during working 
hours.  In addition, if a Quality Control (QC) representative is required 
on the contract, then that individual shall also have fluent English 
communication skills.

1.5   PARTNERING

LEVEL B PARTNERING:  To most effectively accomplish this contract, the 
Government requires the formation of a cohesive partnership with the 
Contractor and its subcontractors.  Key personnel, including the client who 
will occupy the facility, the designer-of-record, principal individuals from
 Marine Corps North Carolina IPT and from the activity contracting office, 
the project sponsor, and representative(s) of the facility owner will be 
invited to participate in the partnering process.  Key members of the prime 
and subcontractors teams, including senior management, must participate.  
The partnership will draw on the strength of each organization in an effort 
to achieve a quality project done right the first time, within budget, on 
schedule, and without any safety mishaps.  The initial session will be 
one-day and the follow-on session(s), held at a minimum of once every three 
months or as agreed to by the partners, will be half-day.  The partnering 
sessions shall be held at locations agreed to by the partners.  The 
contractor shall pay all costs associated with the partnering effort 
including facilitator, meeting room and other incidental items.  Before the 
partnering session, the contractor shall coordinate with the facilitator 
requirements for incidental items (audio-visual equipment, two easels, 
flipchart paper, colored markers, note paper, pens/pencils, colored flash 
cards, etc.) and have these items available at the partnering session.  The 
contractor will copy documents for distribution to all attendees.  The 
facilitator must be acceptable to both the Contractor and the Government.  
The participants shall bear their own costs for meals, lodging and 
transportation associated with partnering.

1.6   AVAILABILITY OF CADD DRAWING FILES

After award and upon request, the electronic "Computer-Aided Drafting and 
Design (CADD)" drawing files will only be made available to the Contractor 
for use in preparation of construction data related to the referenced 
contract subject to the following terms and conditions.    Request specific 
drawing numbers of files required; the entire set of drawing files will not 
be provided.

Data contained on these electronic files shall not be used for any purpose 
other than as a convenience in the preparation of construction data for the 
referenced project.  Any other use or reuse shall be at the sole risk of 
the Contractor and without liability or legal exposure to the Government.  
The Contractor shall make no claim and waives to the fullest extent 
permitted by law, any claim or cause of action of any nature against the 
Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor shall, 
to the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
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attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files.

These electronic CADD drawing files are not construction documents.  
Differences may exist between the CADD files and the corresponding 
construction documents.  The Government makes no representation regarding 
the accuracy or completeness of the electronic CADD files, nor does it make 
representation to the compatibility of these files with the Contractors 
hardware or software.  In the event that a conflict arises between the 
signed and sealed construction documents prepared by the Government and the 
furnished CADD files, the signed and sealed construction documents shall 
govern.  The Contractor is responsible for determining if any conflict 
exists.  Use of these CADD files does not relieve the Contractor of duty to 
fully comply with the contract documents, including and without limitation, 
the need to check, confirm and coordinate the work of all contractors for 
the project.

If the Contractor uses, duplicates and/or modifies these electronic CADD 
files for use in producing construction drawings and data related to this 
contract, all previous indicia of ownership (seals, logos, signatures, 
initials and dates) shall be removed.

1.7   ELECTRONIC MAIL (E-MAIL) ADDRESS

The Contractor shall establish and maintain electronic mail (e-mail) 
capability along with the capability to open various electronic attachments 
in Microsoft, Adobe Acrobat, and other similar formats.  Within 10 days 
after contract award, the Contractor shall provide the Contracting Officer 
a single (only one) e-mail address for electronic communications from the 
Contracting Officer related to this contract including, but not limited to 
contract documents, invoice information, request for proposals, and other 
correspondence.  The Contracting Officer may also use email to notify the 
Contractor of base access conditions when emergency conditions warrant, 
such as hurricanes, terrorist threats, etc.  Multiple email address will 
not allowed.

It is the Contractor's responsibility to make timely distribution of all 
Contracting Officer initiated e-mail with its own organization including 
field office(s).  The Contractor shall promptly notify the Contracting 
Officer, in writing, of any changes to this email address.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 32 17.00 20

NETWORK ANALYSIS SCHEDULES (NAS)
01/07

PART 1   GENERAL

1.1   DESCRIPTION

The network analysis system shall consist of the network analysis schedule 
(diagram) and associated reports.  The scheduling of all procurement and 
construction shall be the responsibility of the Contractor.  Construction 
increments will be interrelated on a single schedule that represents the 
entire project duration from Contract Award to the Contract Completion 
Date.  Schedule updates will build upon each other and will include 
construction increments as they are detailed, submitted and accepted.  
Submission of progress and revision data will be used to measure work 
progress, aid in the evaluation for requests for time extensions, and to 
provide the basis of all progress payments.  The Critical Path Method (CPM) 
of network calculation shall be used to generate the project schedule and 
will utilize the Precedence Diagram Method (PDM) to satisfy both time and 
cost applications.  All progress payment amounts will be derived from and 
tied to the cost-loaded schedule activities.

For consistency, when scheduling software terminology is used in this 
specification, the terms in Primavera's scheduling programs are used.  
Primavera Project Planner, P3, Primavera Project Manager, SureTrak and 
PrimeContract are registered trademarks or service marks of Primavera 
Systems, Inc.  Adobe and Acrobat are registered trademarks of Adobe Systems 
Incorporated.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Qualifications; G

Standard Activity ID Dictionary; G

Construction Network Analysis Schedule; G

Baseline Network Analysis Schedule; G

SD-07 Certificates

Monthly Network Analysis Updates; G

1.3   SCHEDULE ACCEPTANCE

Review comments made by the Government on the Contractor's schedule(s) will 
not relieve the Contractor from compliance with requirements of the 
Contract Documents.  The Contractor is responsible for scheduling, 
sequencing, and prosecuting the Work to comply with the requirements of the 
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